CONTRACT NO. WO-QSI-179

QUCIF\I'UI'T'I
SPATIAL WEEKLY PROGRESS REPORT
Work Order: Montana DNRC 2018-2019 LiDAR Projects
Submitted by: Quantum Spatial
Prepared by: Melissa Christie — mchristie@quantumspatial.com — (925) 586-8301

Reporting period: June 15" 2019 — June 215t 2019

Report Date: June 21%t, 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest

FEMA requirements.

Summary of work completed during reporting period:
¢ LiDAR acquisition progress was made in the Powell County and Jefferson County areas again this week.
Updated Acquisition Status Maps are attached below.

Outstanding issues and concerns:

Clark Fork-Bitterroot area acquisition is complete.
Data Processing of the Hill, Valley, and Mineral County Datasets continue back in the Corvallis office.
QC of the flown data on Powell, Clark Fork, and Jefferson are ongoing in the Corvallis office.

Ground survey work for Powell County and Clark Fork are ongoing.

Tasks Percent Complete Due Finish
81% (l just goup 1 or .5% collin
LiDAR Data Acquisition and Ground Survey [50%] each week) g
. . 28.5% (same lor.5, 5is .
0,
LiDAR Data Processing [50%] probably safer) rolling
Weekly Reports n/a Ongoing

Activities Planned Next Week:

e Continue data processing of the Hill, Valley, and Mineral County LiDAR datasets.
e Continue QC of the Jefferson, Powell, and Clark for Datasets flown so far this Spring.
o Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Powell,

and Deer Lodge Counties.
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Mineral County LIDAR QL1 Acquisition Status 04/26/2019
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Valley County LIDAR Acquisition Status 4/19/2019
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Valley County with Add-on Acquisition Status
m Acquired 3.094 QL2 Sq Miles Acquired

3.094 Total QL2 Sg Miles
- Not Acquired 100% Complete
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Hill County with Add-on Acquisition Status

/74 Acquired 2,847 QL2 Sq Miles Acquired

2.847 Total QL2 Sq Miles
- Mot Acquired 100% Complete
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